

TixHub Booking Platform

Day-Wise Work Distribution Report

Generated on 2026-06-25. Target completion: 2026-09-18.

TixHub Day-Wise Work Distribution Report

Generated on: 2026-06-25

Project path: D:\ReactProjectTicketHUB

Planning baseline: existing project-management tracker plus current codebase status.

Working timezone: Asia/Calcutta

Project Summary

Project Name	Owner	Start Date	Target Date	Current Sprint	Overall Progress %	Frontend %	Backend %	Database %	Testing %	Deployment %	Current Status	Health Status	Expected Completion
TixHub Booking Platform	Product/Engineering	2026-06-23	2026-09-18	Sprint 1 - Stabilization	62	68	66	72	28	15	Active Development	Yellow	2026-09-18

Daily Work Timing

Time	Work Type	Purpose
10:00 AM - 01:00 PM	Frontend implementation	React pages, routing, dashboard UI, forms, responsive fixes
02:00 PM - 04:30 PM	Backend and database	Node/Express APIs, MySQL schema, controllers, auth/vendor logic
04:30 PM - 05:30 PM	Integration testing	API checks, booking flow checks, live seat sync checks
05:30 PM - 06:00 PM	Daily reporting	Update tracker, blockers, completion %, next-day plan

Sprint Plan

Sprint	Dates	Main Goal	Exit Criteria
Sprint 1 - Stabilization	2026-06-23 to 2026-07-05	Stabilize movie booking, vendor dashboard, QR, live seats	Movie booking and vendor movie operations pass smoke tests
Sprint 2 - Core Booking Expansion	2026-07-06 to 2026-07-19	Complete flight booking, wallet, vendor flight operations	Movie and flight booking flows stable
Sprint 3 - Admin and Multi-Service Vendor	2026-07-20 to 2026-08-02	Admin panel, hotel/bus/train/vendor listing modules	Admin and all vendor service basics usable
Sprint 4 - QA and Hardening	2026-08-03 to 2026-08-23	Regression, security, validation, performance, bug fixing	Critical/high bugs closed, release candidate prepared
Sprint 5 - UAT and Deployment	2026-08-24 to 2026-09-18	UAT, production setup, deployment, monitoring	Production launch ready by 2026-09-18

Day-Wise Work Distribution

Date	Day	Work Time	Main Work	Frontend	Backend/API	Database	Testing/Output	Status Target
2026-06-23	Tuesday	10:00-18:00	Project baseline and tracker setup	Route/page inventory	API inventory	DB inventory	Management pack baseline	Done
2026-06-24	Wednesday	10:00-18:00	Movie seat and QR stabilization	MyBookings QR review	QR scan/check-in review	qr_scans validation	Scanner fallback checklist	Done/In progress
2026-06-25	Thursday	10:00-18:00	Vendor dashboard improvements	Vendor dashboard, movie dashboard, seat UI	Vendor APIs, block seats	blocked_seat_type, screen_type	Build + smoke checks	In progress
2026-06-26	Friday	10:00-18:00	Movie booking payment consistency	Payment success/failure states	booking/payment handlers	payment_status alignment	Movie booking smoke test	Planned
2026-06-27	Saturday	10:00-15:00	Movie flow bug fixing	Seat/payment edge cases	Booking conflict handling	Seat source verification	Multi-session seat test	Planned
2026-06-29	Monday	10:00-18:00	Vendor movie CRUD hardening	Add/Edit movie validation	Movie create/update APIs	movies table fields	CRUD checklist	Planned
2026-06-30	Tuesday	10:00-18:00	Theatre and screen management	Theatre/screen UI split	Theatre/screen controllers	theatres, screens	Create/update smoke	Planned
2026-07-01	Wednesday	10:00-18:00	Show management and pricing	Show form UX	Shows/pricing APIs	shows, movie_pricing	Show CRUD test	Planned
2026-07-02	Thursday	10:00-18:00	Vendor booking operations	Booking table/drawer polish	Vendor bookings API	bookings indexes review	Booking status checks	Planned
2026-07-03	Friday	10:00-18:00	Refunds, payouts, staff modules	Vendor module polish	Refund/payout/staff APIs	refunds, payouts, vendor_staff	Module smoke test	Planned

Date	Day	Work Time	Main Work	Frontend	Backend/API	Database	Testing/Output	Status Target
2026-07-04	Saturday	10:00-15:00	Sprint 1 regression	UI cleanup	API fixes	Schema checks	Sprint 1 report	Planned
2026-07-06	Monday	10:00-18:00	Flight discovery stabilization	Flight list/detail fixes	Flight API mapping	flights review	Search/detail test	Planned
2026-07-07	Tuesday	10:00-18:00	Flight traveller flow	Passenger form UX	Booking payload handling	flight_bookings	Passenger validation	Planned
2026-07-08	Wednesday	10:00-18:00	Flight seat layout	Aircraft seat UI	Flight seat APIs	flight seat JSON	Seat select/block tests	Planned
2026-07-09	Thursday	10:00-18:00	Flight payment and confirmation	Review/payment pages	Booking + PNR APIs	bookings, flight_bookings	Payment smoke	Planned
2026-07-10	Friday	10:00-18:00	Vendor flight dashboard	FlightModule polish	Vendor flight stats	flights	Vendor flight smoke	Planned
2026-07-11	Saturday	10:00-15:00	Flight bug fixing	Responsive fixes	API bug fixes	Data corrections	Sprint 2 mid check	Planned
2026-07-13	Monday	10:00-18:00	Wallet stabilization	Wallet UX states	Wallet APIs	wallet_transactions	Add/cancel checks	Planned
2026-07-14	Tuesday	10:00-18:00	User booking history	MyBookings polish	my-bookings/cancel APIs	bookings/refunds	Cancel/refund tests	Planned
2026-07-15	Wednesday	10:00-18:00	Cross-module booking consistency	Shared status UI	Status normalization	bookings statuses	Movie/flight comparison	Planned
2026-07-16	Thursday	10:00-18:00	Vendor settlements	Settlement UI	Payment detail APIs	payment_details	Settlement smoke	Planned
2026-07-17	Friday	10:00-18:00	Sprint 2 regression	UI bug fixes	Backend bug fixes	DB cleanup	Sprint report	Planned
2026-07-18	Saturday	10:00-15:00	Buffer and backlog	Small UI fixes	Small API fixes	N/A	Build check	Planned
2026-07-20	Monday	10:00-18:00	Admin dashboard expansion	Admin UI improvements	Admin users/vendors APIs	users, bookings	Role smoke	Planned
2026-07-21	Tuesday	10:00-18:00	Admin booking control	Admin booking table	Booking status API	bookings	Admin booking tests	Planned

Date	Day	Work Time	Main Work	Frontend	Backend/API	Database	Testing/Output	Status Target
2026-07-22	Wednesday	10:00-18:00	Admin vendor approval	Vendor approval UI	Vendor status APIs	users	Vendor status test	Planned
2026-07-23	Thursday	10:00-18:00	Hotel vendor module	Hotel form/list polish	Vendor listings API	vendor_listings	Hotel create smoke	Planned
2026-07-24	Friday	10:00-18:00	Bus vendor module	Bus form/list polish	Vendor listings API	vendor_listings	Bus create smoke	Planned
2026-07-25	Saturday	10:00-15:00	Train vendor module	Train form/list polish	Vendor listings API	vendor_listings	Train create smoke	Planned
2026-07-27	Monday	10:00-18:00	Multi-service dashboard	Service cards and routes	Dashboard stats by module	DB aggregation review	Vendor service smoke	Planned
2026-07-28	Tuesday	10:00-18:00	Catalog integration	Browse module polish	Catalog APIs	app_records/vendor_listings	User browse smoke	Planned
2026-07-29	Wednesday	10:00-18:00	Auth/RBAC hardening	Protected route review	Auth middleware review	users	Role access tests	Planned
2026-07-30	Thursday	10:00-18:00	Error and empty states	UI empty/error states	API error responses	N/A	Negative tests	Planned
2026-07-31	Friday	10:00-18:00	Sprint 3 regression	UI fixes	Backend fixes	DB fixes	Sprint report	Planned
2026-08-01	Saturday	10:00-15:00	Backlog buffer	Minor polish	Minor fixes	N/A	Build check	Planned
2026-08-03	Monday	10:00-18:00	Regression test planning	Test checklist UI map	API checklist	DB checklist	QA plan ready	Planned
2026-08-04	Tuesday	10:00-18:00	Movie regression	Movie pages	Movie APIs	movies/seats/bookings	Movie test pass 1	Planned
2026-08-05	Wednesday	10:00-18:00	Flight regression	Flight pages	Flight APIs	flights/bookings	Flight test pass 1	Planned
2026-08-06	Thursday	10:00-18:00	Vendor regression	Vendor dashboards/modules	Vendor APIs	vendor tables	Vendor test pass 1	Planned
2026-08-07	Friday	10:00-18:00	Admin/wallet regression	Admin/wallet pages	Admin/wallet APIs	users/wallet	Admin/wallet tests	Planned

Date	Day	Work Time	Main Work	Frontend	Backend/API	Database	Testing/Output	Status Target
2026-08-08	Saturday	10:00-15:00	Bug fixing round 1	Critical UI fixes	Critical API fixes	Data corrections	Bug report update	Planned
2026-08-10	Monday	10:00-18:00	Security validation	Client auth checks	JWT/RBAC validation	users	Security checklist	Planned
2026-08-11	Tuesday	10:00-18:00	Input validation	Form validation	Server validation	Constraints review	Validation tests	Planned
2026-08-12	Wednesday	10:00-18:00	Performance pass	Bundle/page checks	Query/API review	Index review	Performance notes	Planned
2026-08-13	Thursday	10:00-18:00	Payment hardening	Payment UX	Payment verification	bookings/payment fields	Payment tests	Planned
2026-08-14	Friday	10:00-18:00	QR and scanner hardening	QR UI	Scanner APIs	qr_scans	Browser camera tests	Planned
2026-08-15	Saturday	10:00-15:00	Bug fixing round 2	UI fixes	API fixes	DB fixes	Build + report	Planned
2026-08-17	Monday	10:00-18:00	Deployment preparation	Env handling	Server config	Migration order	Deployment checklist	Planned
2026-08-18	Tuesday	10:00-18:00	Production build readiness	Frontend build	Backend start scripts	DB init review	Build verification	Planned
2026-08-19	Wednesday	10:00-18:00	Logging and monitoring	Error display review	Server logs	N/A	Health checks	Planned
2026-08-20	Thursday	10:00-18:00	Release candidate fixes	RC UI fixes	RC API fixes	RC DB fixes	RC test pass	Planned
2026-08-21	Friday	10:00-18:00	Sprint 4 closure	Final QA fixes	Final backend fixes	Final schema review	QA summary	Planned
2026-08-22	Saturday	10:00-15:00	Release candidate buffer	UI polish	API polish	N/A	RC build	Planned
2026-08-24	Monday	10:00-18:00	UAT preparation	UAT scripts/screens	UAT test accounts	Seed data	UAT pack ready	Planned
2026-08-25	Tuesday	10:00-18:00	User UAT cycle	User journey fixes	Booking fixes	Booking data fixes	UAT user report	Planned

Date	Day	Work Time	Main Work	Frontend	Backend/API	Database	Testing/Output	Status Target
2026-08-26	Wednesday	10:00-18:00	Vendor UAT cycle	Vendor page fixes	Vendor API fixes	Vendor data fixes	UAT vendor report	Planned
2026-08-27	Thursday	10:00-18:00	Admin UAT cycle	Admin page fixes	Admin API fixes	Admin data fixes	UAT admin report	Planned
2026-08-28	Friday	10:00-18:00	UAT bug triage	High-priority UI fixes	High-priority API fixes	Data corrections	UAT bug list	Planned
2026-08-29	Saturday	10:00-15:00	UAT buffer	Small UAT fixes	Small UAT fixes	N/A	Build check	Planned
2026-08-31	Monday	10:00-18:00	Final feature freeze	UI freeze	API freeze	Schema freeze	Freeze checklist	Planned
2026-09-01	Tuesday	10:00-18:00	Regression pass 2	Full UI regression	Full API regression	DB verification	Regression report	Planned
2026-09-02	Wednesday	10:00-18:00	Data migration rehearsal	N/A	Migration scripts	Migration rehearsal	Migration report	Planned
2026-09-03	Thursday	10:00-18:00	Deployment rehearsal	Build/deploy UI	Backend deploy	DB deploy	Rehearsal report	Planned
2026-09-04	Friday	10:00-18:00	Production readiness review	UI signoff	API signoff	DB signoff	Go/no-go notes	Planned
2026-09-05	Saturday	10:00-15:00	Release buffer	Final polish	Final polish	Backup check	Build check	Planned
2026-09-07	Monday	10:00-18:00	Final bug fixing	P1/P2 UI bugs	P1/P2 API bugs	Data fixes	Bug tracker update	Planned
2026-09-08	Tuesday	10:00-18:00	Payment and booking final test	Booking UI	Payment APIs	bookings	Payment signoff	Planned
2026-09-09	Wednesday	10:00-18:00	Vendor/admin final test	Vendor/admin UI	Vendor/admin APIs	Vendor/admin DB	Role signoff	Planned
2026-09-10	Thursday	10:00-18:00	User final test	User UI	User APIs	User data	User signoff	Planned
2026-09-11	Friday	10:00-18:00	Release documentation	User/vendor notes	API notes	Migration notes	Release notes draft	Planned

Date	Day	Work Time	Main Work	Frontend	Backend/API	Database	Testing/Output	Status Target
2026-09-12	Saturday	10:00-15:00	Documentation buffer	Screenshots/checklists	Runbook updates	Backup notes	Docs complete	Planned
2026-09-14	Monday	10:00-18:00	Final production checklist	UI final build	Backend final start	DB backup	Checklist complete	Planned
2026-09-15	Tuesday	10:00-18:00	Staging approval	Staging UI	Staging API	Staging DB	Staging signoff	Planned
2026-09-16	Wednesday	10:00-18:00	Production deployment prep	Build artifacts	Runtime env	Migration scripts	Deploy plan signed	Planned
2026-09-17	Thursday	10:00-18:00	Production cutover rehearsal	Smoke scripts	Health endpoints	Backup/restore check	Launch readiness	Planned
2026-09-18	Friday	10:00-18:00	Final delivery and launch	Final UI check	Final API check	Final DB check	Production launch report	Expected Complete

Milestones

Milestone	Date	Expected Output
Sprint 1 complete	2026-07-05	Movie booking, vendor movie dashboard, QR, and live seats stable
Sprint 2 complete	2026-07-19	Flight booking, wallet, vendor flight operations stable
Sprint 3 complete	2026-08-02	Admin and multi-service vendor modules usable
Release candidate	2026-08-23	QA pass complete, critical bugs closed
UAT signoff	2026-09-12	User, vendor, and admin UAT accepted
Production launch	2026-09-18	TixHub Booking Platform delivered

Current Risk Notes

Risk	Health	Action
Testing is only 28% complete	Yellow	Daily testing window required from 04:30 PM to 05:30 PM
Deployment is only 15% complete	Yellow/Red	Start deployment readiness by 2026-08-17

Risk	Health	Action
Payment integration is not production-grade	Yellow	Complete payment verification and failure cases before UAT
Multi-service vendor modules are still uneven	Yellow	Finish movie/flight first, then hotel/bus/train forms

Daily Update Rule

At the end of each work day, update:

Field	Update Rule
Actual Hours	Enter completed hours for that date
Completion %	Increase only after code or verified report output is complete
Current Status	Planned, In Progress, Done, Blocked
Blockers	Record API, DB, UI, deployment, or testing blockers
Next Day Work	Carry unfinished items to the next available work day

Prepared from project-management tracker files in D:\ReactProjectTickethUB.